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Warren Smull .

Project Coordinator, Fike/Artel Site Trust
de maximus, Inc.

301 Gallaher View Road

Suite 227

Knoxville, TN 37919

RE: Submission of Revised RI/FS Work Plan for QU-4
Extension of Time Request

Dear Mr. Smull:

This letter is in response to your letter dated June 21,
1996 requesting an extension of time (105 days from June 18,
1996) to submit a revised Remedial Investigation/Feasibility
Study (RI/FS) Work Plan. I realize that there is plenty of
activity at the Site which has impacted progress on the RI/FS at
0oU-4.

Since I am still trying to become acquainted with not only
the past history of the Site, but also upcoming activities at the
Site, I am agreeable to your request to extend the time frame for
the revised RI/FS Work Plan. 1In turn, I am approving your
request for an extension of time to submit a revised RI/FS Work
Plan for 0OU-4, on the condition that the revised Work Plan
contains an expeditious schedule to complete both the RI and the
FS.

The revised RI/FS Workplan is due on October 1, 1996.

If you have any guestions, I can be reached at {215} S66-

3240.
Sincerely,
o p— -
’:( 2T /:4;‘-/_(,/

Jkatherine Lose
Remedial Project Manager
General Remedial Section

¢c: Jim Heenehan, EPA
Mike Stratton, WVDEP
Kathy Davies, EPA
Jennifer Hubbard, EPA

Celebrating 25 Years of Environmental Progress
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PLEASE DELIVER AT ONCE TO:

NAME: wvﬂl/?/U{/)/L/ /gmﬁéé«—

Firm NAME:

PHONE: %23 . W /""J""U' )
L7855 (/////f'/
Fax NUMBER: .
“© J
o
FROM: }{ﬂi A,é/?———— j/‘/ /
PHONE: R/ S - S6 ¢~ 3 X Go
FAX NUMBER: 215-566-30Q01
COMMENT/NOTE:
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